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       Revised 4/2009

Field Note Record
Contract No. Station Mile/Line: C/S

9214 Project Limits MP 102.49 - 102.60

Staked by                             Date Work Started Date Work Completed  Date

N/A 6/5/2018

Calculated by                      Date Checked by                          Date Inspector                          Date

Todd Dellinger

11/20/2019

E. Knudson

11/25/2019

Todd Dellinger 11/20/19

TEMPORARY SUPPORT STRUCTURE AT HINGE BR. NO. 90/154S
BID ITEM #21

UNIT: L.S.

THE HINGE SUPPORT BEAMS ARE INSTALLED ON THE PILES, THEREFORE THE 
REMAINING PORTION OF INSTALLATION IS BEING MADE ON THIS ESTIMATE.

$20,000 X 60% = $12,000.00

SEE ATTACHED SPREADSHEET FOR LUMPSUM BREAKDOWN.
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0021 TEMPORARY SUPPORT 
STRUCTURE AT HINGE BR. 
NO. 90/154S 

4 11/20/20... L.S. 12,000.00 737 EK 11/25/19 19
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